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Relative sequence of work

{ Key site-specific processes|

Moniioring and site characterization l
Dust control measure component questlons|
Key process and risk questlons]

| AQM implementation preparation|
| Pilot tests of possible AGM systems|
[ intensive emissions monitoring

| AGM — Dust control implementation

[ AamM - Long-term monitoring

Monitoring and site
characterization

< Soil/Subsurface Conditions

<Sand Source Location and
Characteristics

“Sand Motion Monitoring

<+Monitoring/modeling for Playa/Non-playa
Emissions

Criteria for prioritization

< Importance of findings to short-term activities affecting the
future of the Salton Sea and surrounding area

< Potential Insight into public health or environmental
aspects of current or future proposed actions

< Potential to reduce the cost burden or water requirements
of ecosystem restoration alternatives

< Potential to resolve major AQM technical and financial
feasibility questions

< Cost and avallabllity of resources to conduct the work

< Potential for cotlaboration or synergy with other ongoing
activities

Key site-specific processes

+“+Crust Strength and Stability (inciuding
vuinerability mapping)

«Crust Mineralogy/Behavior (Literature and
Modeling, inciuding comparative piaya work)

«+Crust Mineralogy/Behavior (Lab and Field
Tests, inciuding comparstive playa work)

< Crust Formation Hydrology (Field Tests
and Modeling)

Dust control measure
component questions

“Plant Species Viability
<Water Blending and Treatment




Key process and risk questions

< Gravel blanket feasibility study
“*Surface stabilization study

»Selenium Uptake and Bio-availability in
Plants

++Selenium Bio-availability from Wetted
Sediments

AQM implementation preparation
(for feasible AQM; WEV example shown)

<Plant Propagation (Literature)
“»Plant Propagation (Lab and Tests)
<Plant Propagation (Implementation)

Pilot tests of possibie AQM

systems
(for feasible systems; may be more or less than shown)

< Pilot Test of WEV

+Pilot Test of Stabilization with Brine
+Pilot Test of Gravel Cover

++Pilot Test of Sand Fences

+Pilot Tests of Tillage

+Tests of Chemical Stabilization
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Major categories of work

+Key site-specific processes
“*Monitoring and site characterization

+Dust control measure component
questions

+Key process and risk questions
“+AQM implementation preparation
“+Pilot tests of possible AQM systems




